MILLIE anp SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 FaxNo.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 7

Project: Harbor Gateway/ Lot 8 Development
Place: Jobsite
Date: January 26, 2005

Present: Dennis Carlson, Stephane Wandel - Boeing Realty Corp.
Mike Sajjadi - Overton Moore
Scott Zachary - Haley & Aldrich
Dave Harper, Jon Severson, Charles Huang - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 7
7.1 Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed. k\i

Aol .
2. New schedule dated January 18, 2005 shows commencing date of \ (L k' 'J \1‘5
=~

January 17, 2005 and completion date of October 12, 2005. v . \

7.2 Current Schedule Impact Issues: ¢

A. Receiving inspections from Building Department after pad is certified. Dave

to check with City. There is no delay as of January 21, 2005.

7.3 Jobsite Activities:

A. Building pad certified.

B. Survey on January 27, 2005.

C. Plumbing and storm drain to commence on January 28, 2005.
7.4 Mike to call Alex at City to expedite compaction report review process.
7.5 Boeing to contract Geosyntec for field inspections on Geomembrane and Geo-fabric

installation. - \,f%_—?\)
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Project Meeting Minutes Nc. .
January 26, 2005

7.6  Scott Zachary indicated that the environmental wells/pipes at office T.I. area will
need to be installed prior to the construction of shear wall footings. Charles to call
the concrete and membrane subcontractors and notify of impact. Scott Zachary to e-
mail Charles with commencement date at this area and duration.

7.7 Mike asked Charles to confirm the FM approval process with the fire protection
system.

Forward from Meeting Minutes No. 6 -1/19/05

6.10  Charles to send copy of lighting submittal to Mike for review. Millie and Severson
prepared RFI #009 questioning Fixture FX-E.
1/26/05 Engineer to confirm fixture FX-E at entry.

6.11 Charles to send copy of sprinkler plans to electrical subcontractor for review of
future warehouse lights at 25' candle.
1/26/05 Plans sent, awaiting comments.

6.12  Mike requested additional cost for 4,000 PSI concrete at truck apron in lieu of 3,000
PSI due to RFI #005 response from Norcal.
1/26/05 Cost proposal given to Mike. Awaiting decision.

Forward from Meeting Minutes No.5 - 1/12/05

54 Mike approved $1,500.00 to $1,800.00 per day cost to disk the site so the soil dries
faster. This work started January 12, 2005 and should be completed by January 13,
2005 (2 days).
1/19/05 Awating change order from Basin. L‘/
1/26/05 PCOR #9 prepared.

5.5 The earthwork equipment being used to disk the site sunk into a mud hole near the
south property line shortly after beginning the disking operation. This occurred at a
location where a well had previously been capped but was not staked and the back
fill material was not compacted. Since this is the same condition at other capped
wells Dave and Dennis will review other areas to determine how saturated the soil is
and what remediation may be required.

1/19/05 Basin to repair as change order. _
1/26/05 PCOR #8 prepared. g

5.7 Mike noted that an ASI with revised civil drawings which add Flo-gards (reference
RFI #006) is being issued.
1/19/05 ASI #5 and #6 received and being priced.
1/26/05 ASI #6 being priced. v

Forward from Meeting Minutes No. 12 -1/5/05

4.6 Stephane and Mike to meet regarding getting the City required art work design
started.
1/12/05 Initial meeting held on January 5, 2005.
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Project Meeting Minutes No. /
January 26, 2005

49 Mike has requested that a revised Commencement Date, Notice to Proceed,
Completion Date, etc. be agreed upon and documented by contract change order.
This will be done in lieu of incorporating the recent rain delays into the original
dates.
1/19/05 Charles to prepare change order.

410  Stephane noted that Boeing Realty wants to review all submittals related to the lobby
railing system being provided by Craneveyor.

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER.

cc: Mario Stavale - Boeing Realty
Insik Chang, Bob Jacob - HPA
Patrick Keddington - Haley & Aldrich
Eliseo Ochoa - Tait & Associates
Mick MacArthur - Millie and Severson, Inc.

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (mario.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Mike Sajjadi - (msajjadi@omprop.com)
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MILLIE and SEVERSON, INCORPORATED
RFI Log for BOEING-HARBOR GATEWAY

¥21¥600-90-309

28-Jan-05
M/S Vendor Name Issue Stopped Work Process  Required Response  Bulletin ID
RFI No
001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04
002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04
003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04
004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05
005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05
006 FLO - GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007
007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05
008 INTERIOR FOOTING FOR MEZZANINE No 1/7105 1/12/05 1/6/05
009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05
009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05
010 PANELIZED STRUCTURES | PANELIZED ROOF - VULCRAFT RFI No 1/18/05 1/21/05
011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05
Job No. 03653 Page No: /



§21¥600-90-309

Millie and Séﬁ;éféovﬁ,r "Inéorporated

Submittal Log for: BOEING-HARBOR GATEWAY

28-Jan-05

Trade Se(i.w Rev. Spec  Subcontractor Submittal Descripti;n
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ARCHITECTURA
HALLIN AND HE
HALLIN AND HE

RUCKER TILE

CALCON STEEL

FML LININGS, IN
FML LININGS, IN

FML LININGS, IN

KIRKER GLASS,
HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

RUCKER TILE

GENERAL UNDE

SD: DOORS, FRAMES & HARDWARLE
PD: WET CURE BLANKET
PD: BOND BREAKER

S: DALTILE L-712 LIMESTONE,
JURASTONE GRAY-BLUE

SD: ANCHOR BOLT, TEMPLATES,
EMBED, LEDGERS

S: GEOTEXTILE
S: GEOMEMBRANE HDPE

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: ARCADIA HARDWARE
PD: MIX DESIGN #1224 - FOOTINGS

PD: MIX DESIGN #46972 - BUILDING
SLAB

PD: MIX DESIGN #62131 - TILT-UP
BUILDING PANELS

PD: MIX DESIGN #1227 - TILT-UP
SCREEN WALLS

PD: MIX DESIGN #1226 - TRUDE APRON

PD: MIX DESIGN #RS250-P41 - GROUT
UNDER PANELS

PD: EPOXY, GROUT, WATERPROOF
MEMBRANE FOR CERAMIC TILE.

SD: FIRE PROTECTION PLANS.

KEY:

SD = Shop Drawings

PD = Product Data
MD = Mix Designs
S =Samples

A = Approved As Noted
R = Revise and Resubmit (Rejected)

P =Pending
C = Closed
A/R = Partially Approved/Partially Rejected

Location

DateRequired Submitted Returned

12/20/2004
12/23/2004
12/23/2004

12/27/2004

12/27/2004

1/14/2005
1/14/2005

1/14/2005
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12/29/2004

12/29/2004
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12/29/2004

12/30/2004

1/12/2005

1/4/2005
1/5/2005

1/5/2005

1/4/2005

1/21/2005
1/21/2005

1/21/2005

1/5/2005
12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

1/10/2005
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1/24/2005
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1/21/2005
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1/4/2005
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Trade SveqiRev Spec Subcontractor  Submittal l');;criptionr Location i)z;rteiléquii"ed- Submitted Returned Back to Sub  Status

005 018 0 DIV.5 CALCONSTEEL SD: STEEL SHOP DRAWINGS - 1/24/0 171372005 112772005 A

SUBMITTAL #2 (ERECTION, COLUMN,

BEAM, ANGLE BRACE, LADDER AND

TRASH GATE - TOTAL OF 48 SHEETS).
034 019 0 K & S AIRCONDI PD: HVAC PRODUCT DATA (HP, 1/28/0  1/14/2005 P

EXHAUST FAN, AIR DIST., FIRE

DAMPERS, AIR BALANCE).
070 020 0 G.M.A.CONSTR  SD: TRUSS JOIST SHOP DRAWINGS 1/17/2005 1/24/2005 1/27/2005 A
070 021 0 G.M.A.CONSTR  PD: TRUSS JOIST PRODUCT DATA 1/17/2005 1/24/2005 1/27/2005 A
012 022 0 ACRA LIGHT SD: SKYLIGHTS 17182005 P
030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/0  1/18/2005 P
030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/0  1/18/2005 P
035A 025 O NATIONAL FAIL- SD: FIRE ALARM PLANS 1/21/2005 P
050 026 0 WEST COAST DO SD: ROLL UP DOOR 1/24/2005 1/27/2005 1/27/2005 A
101 027 0 DOCK PROS INC  PD: DOCK BUMPERS 112512005 P
021 028 0 SANDERS & WO  S: FRAZEE - SNOW BALLET 1/25/2005 1/28/2005 1/28/2005 A
021 029 0 SANDERS & WO S: FRAZEE - COAST POINTE 1/25/2005 1/28/2005 1/28/2005 A
021 030 0 SANDERS & WO S: FRAZEE - BALSAM BASH 112512005 1/28/2005 1/28/2005 A
021 031 0 SANDERS & WO S: FRAZEE - MUSHROOM BASKET 1/25/2005 1/28/2005 1/28/2005 A
021 032 0 SANDERS & WO S: FRAZEE - WILD CAT 1/25/2005 1/28/2005 1/28/2005 A
029 033 0 GLOBAL STEEL  PD: TOILET PARTITIONS 1/28/2005 P
029 03 0 GLOBAL STEEL  PD: TOILET ACCESSORIES 1/28/2005 P
029 035 0 GLOBAL STEEL  PD: TOILET PARTITION COLOR CHART 1/28/2005 P
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